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1.1.10 Construction Change Directive.  A written order prepared and issued 

by the District, the Construction Manager, and/or the Architect and signed by 

the District and the Architect, directing a change in the Work. 

1.1.11 Construction Manager.  The individual, partnership, corporation, 

joint venture, or any combination thereof, or its authorized representative, 

named as such by the District.  If no Construction Manager is used on the 

Project that is the subject of this Contract, then all references to Construction 

Manager herein shall be read to refer to District. 

1.1.12 Construction Schedule.  The progress schedule of construction of the 

Project as provided by Developer and approved by District. 

1.1.13 Contingency. The GMP proposal will contain, as part of the estimated 

cost of the Work, Project’s Contingency, a sum mutually agreed upon, 

controlled by District, and monitored by District and Developer to cover costs 

that are properly reimbursable as a cost of the Work, but are not the basis for 

a Change Order. Project’s Developer Contingency will not be used for changes 

in scope or for any item that would be the basis for an increase in the GMP. 

Developer will provide District with a monthly accounting of charges against 
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1.1.31 Municipal Separate Storm Sewer System (or “MS4”).  A system 

of conveyances used to collect and/or convey storm water, including, without 

limitation, catch basins, curbs, gutters, ditches, man-made channels, and 

storm drains. 

1.1.32 Plans.  See “Drawings”. 

1.1.33 Premises.  The real property on which the Site is located. 

1.1.34 Product(s).  New material, machinery, components, equipment, 

fixtures and systems forming the Work, including existing materials or 

components required and approved by the District for reuse. 

1.1.35 Product Data.  Illustrations, standard schedules, performance charts, 

instructions, brochures, diagrams, and other information furnished by 

Developer to illustrate a material, product, or system for some portion of the 

Work. 

1.1.36 Program Manager.  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named 

as such by the District.  If no Program Manager is designated for the Project 

that is the subject of the Contract Documents, then all references to Program 

Manager herein shall be read to refer to District. 

1.1.37 Project.  The planned undertaking as provided for in the Contract 

Documents. 

1.1.38 Project Inspector (or “Inspector”).  The individual(s) retained by 

the District in accordance with title 24 of the California Code of Regulations to 

monitor and inspect the Project.   

1.1.39 Project Labor Agreement (or “PLA” or Project Stabilization 

Agreement or “PSA”).  A prehire collective bargaining agreement in 
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1.1.55 Submittal Schedule.  The schedule of submittals as provided by 

Developer and approved by District. 

1.1.56 Surety.  The person, firm, or corporation that executes as surety 

Developer’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 

995.120. 

1.1.57 Work.  All labor, materials, equipment, components, appliances, 
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1.5.1.1 If notice is given by personal delivery thereof, it shall be 

considered delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be 

considered delivered one (1) day after date deposited, as indicated by 

the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, 

enclosed in a sealed envelope, it shall be considered delivered five (5) 

days after date deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage 
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1.7.4.5 Developer shall, in the event that a substitute is less 

costly than that specified, credit the District with one hundred percent 

(100%) of the net difference between the substitute and the originally 

specified material.  In this event, Developer agrees to execute a 

deductive Change Order to reflect that credit. 

1.7.5 In the event Developer furnishes a material, process, or article more 

expensive than that specified, the difference in the cost of that material, 

process, or article so furnished shall be borne by Developer. 

1.7.6 In no event shall the District be liable for any increase in Contract Price 

or Contract Time due to any claimed delay in the evaluation of any proposed 

substitute or in the acceptance or rejection of any proposed substitute. 

1.7.7 Developer shall be responsible for any costs the District incurs for 

professional services, DSA fees, or delay to the Project Schedule, if applicable, 

while DSA reviews changes for the convenience of Developer and/or to 

accommodate Developer’s means and methods.  District may deduct those 
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provide a complete assembly or system, shall be furnished as though itemized 

here in every detail.  In all instances, material and equipment shall be installed 

in strict accordance with each manufacturer’s most recent published 

recommendations and specifications. 

1.8.5 Developer shall, after award of the Project by District and after relevant 

submittals have been reviewed, place orders for materials and/or equipment 

as specified so that delivery of same may be made without delays to the Work.  

Developer shall, upon five (5) days’ demand from District, present documentary 

evidence showing that orders have been placed. 

1.8.6 In the event of Developer’s neglect in complying or failure to comply 

with the above instructions, District reserves the right, but has no obligation, 

to place orders for such materials and/or equipment as the District may deem 

advisable so that the Work may be completed by the date specified in the 

Facilities Lease, and all expenses incidental to the procuring of said materials 

and/or equipment shall be paid for by Developer or deducted from payment(s) 

to Developer. 

1.8.7 Developer warrants good title to all material, supplies, and equipment 

installed or incorporated in Work and agrees upon completion of all Work to 

deliver the Site to District, together with all improvements and appurtenances 

constructed or placed thereon by it, and free from any claims, liens, or charges.  
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5. Inspector, Inspections, and Tests 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 

as required, will be assigned to the Work by District, in accordance with 

requirements of title 24, part 1, of the California Code of Regulations, to enforce 

the building code and monitor compliance with Plans and Specifications for the 

Project previously approved by the DSA.  Duties of Project Inspector(s) are 

specifically defined in section 4-342 of said part 1 of title 24. 

5.1.2 No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 

access to any or all parts of Work at any time.  Developer shall furnish Project 

Inspector(s) reasonable opportunities for obtaining such information as may be 

necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, 

submission of form DSA 156 (or the most current version applicable at the time 

the Work is performed) to the Project Inspector at least 48 hours in advance of 

the commencement and completion of construction of each and every aspect 

of the Work.  Forms are available on the DSA’s website at: 

http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 

Developer from an obligation to fulfill the Contract Documents.  Project 

Inspector(s) and the DSA are authorized to suspend work whenever Developer 

and/or its Subcontractor(s) are not complying with the Contract Documents.  

Any work stoppage by the Project Inspector(s) and/or DSA shall be without 

liability to the District.  Developer shall instruct its Subcontractors and 

employees accordingly. 

5.1.3 If Developer and/or any Subcontractor requests that the Project 

Inspector(s) perform any inspection off-Site, this shall only be done if it is 

allowable pursuant to applicable regulations and DSA approval, if the Project 

Inspector(s) agree to do so, and at the expense of Developer. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code 

of Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 

tests.  Selection of the materials required to be tested shall be by the laboratory 

or the District's representative and not by Developer.  Developer shall notify 

the District's representative a sufficient time in advance of its readiness for 

required observation or inspection.  This notice shall be provided, at a 

minimum, forty-eight (48) hours prior to the inspection of the material that 

needs to be tested and, at a minimum, seventy-two (72) hours prior to any 

special or off-site inspection. 

5.2.3
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notice shall be provided, at a minimum, seventy-two (72) hours prior to the 

manufacture of the material that needs to be tested. 

5.2.4 



https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm
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damages, District and Developer have agreed to liquidated damages as 

described below: 

6.3.3.1 Before commencing the Work herein, Developer shall give 

written notice to District of Developer’s Key Personnel.   

6.3.3.2 Key Personnel shall be the same as those individuals 

identified in Developer’s response to the District’s RFQ/P. 

6.3.3.3 For any substitution of any Key Personnel individual before 

the end of the individual’s Project commitment period provided in 

Developer’s Key Personnel staffing schedule, District may assess once, 

and Developer shall accept, liquidated damages in the amount of six (6) 

times the gross monthly salary for each substituted Key Personnel. 

6.3.4 Developer’s Key Personnel shall not be changed except with prior written 

notice to, and approval by, District.   

6.3.5 If any of Developer’s Key Personnel prove to be unsatisfactory to 

Developer, or to District, any of the District's employees, agents, the 

Construction Manager, or the Architect, the unsatisfactory Key Personnel shall 

be replaced.  However, Developer shall immediately notify District in writing 

before any change occurs, but no less than two (2) business days prior.  Any 

replacement of Key Personnel shall be made promptly and must be satisfactory 

to the District.  Developer’s Key Personnel shall each represent Developer, and 

all directions given to Key Personnel shall be as binding as if given to Developer. 

6.3.6 Developer shall give efficient supervision to Work, using its best skill 

and attention.  Developer shall carefully study and compare all Contract 

Documents, Drawings, Specifications, and other instructions and shall at once 

report to District, Construction Manager, and Architect any error, inconsistency, 

or omission that Developer or its employees and Subcontractors may discover, 

in writing, with a copy to District's Project Inspector(s). Developer shall have 

responsibility for discovery of errors, inconsistencies, or omissions.  

6.3.7 All contractors doing work on the Project will provide their workers with 

identification badges.  These badges will be worn by all members of the 

contractor's staff who are working in a District facility. 

6.3.7.1   Badges must be filled out in full and contain the following 

information: 

6.3.7.1.1 Name of contractor 

6.3.7.1.2 Name of employee 

6.3.7.1.3 Contractor's address and phone number 

6.3.7.2 Badges are to be worn when Developer or his/her employees 

are on site and must be visible at all times.  Contractors must inform 

their employees that they are required to allow District employees, the 

Architect, the Construction Manager, the Program Manager, or the 

Project Inspector to review the information on the badges upon request. 
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Inspector(s), and all authorities having jurisdiction.  Developer shall be 

acquainted with and comply with the provisions of these titles as they relate to 

this Project.  (See particularly the duties of Contractor, Title 24, Part 1, 

California Code of Regulations, Section 4-343.)  Developer shall also be 

acquainted with and comply with all California Code of Regulations provisions 

relating to conditions on this Project, particularly Titles 8 and 17.  Developer 

shall coordinate with Architect and Construction Manager and shall submit its 

verified report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports 

6.7.2.1 Developer shall maintain, at a minimum, at least one (1) set 

of Daily Job Reports on the Project.  These must be prepared by 

Developer's employee(s) who are present on Site, and must include, at 

a minimum, the following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 

6.7.2.1.2 A summary of all other pertinent events and/or 
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6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner 

(“QSP”) at no additional cost to the District, who shall be onsite and 

implement and monitor any and all SWPPP requirements applicable to 

the Project, including but not limited to: 

6.11.2.3.1 All required visual observations, sampling, analysis, 

reporting and record keeping, including any Numeric Action 

Levels (“NALs”), if applicable; 

6.11.2.3.2 Rain Event Action Plan (“REAP”) at least forty eight 

(48) hours prior to any forecasted rain event requiring 

implementation of the REAP, including any erosion and sediment 

control measures needed to protect all exposed portions of the 

site, if applicable; 

6.11.2.3.3 Active Treatment System (“ATS”), if applicable; and 

6.11.2.3.4 Best management practices (“BMPs”). 

6.12 Royalties and Patents 

6.12.1 Developer shall obtain and pay, when legally required, all royalties and 

license fees necessary for prosecution of Work before the earlier of the date of 

the commencement of the Work or the date the license is legally required to 

continue the Work without interruption.  Developer shall defend suits or claims 

of infringement of patent, copyright, or other rights and shall hold the District, 

Construction Manager and the Architect harmless and indemnify them from loss 

on account thereof except when a particular design, process, or make or model 

of product is required by the Contract Documents.  However, if Developer has 

reason to believe that the required design, process, or product is an 

infringement of a patent or copyright, Developer shall indemnify and defend 

the District, Construction Manager and Architect against any loss or damage. 

6.12.2 The review by the District, Construction Manager or Architect of any 

method of construction, invention, appliance, process, article, device, or 

material of any kind shall be only as to its adequacy for the Work and shall not 

constitute approve use by Developer in violation of any patent or other rights 

of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Developer shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, 

ordinances, rules, and regulations bearing on conduct of Work as indicated and 

specified, including but not limited to the appropriate statutes and 

administrative code sections.  If Developer observes that Drawings and 

Specifications are at variance with any applicable laws, ordinances, rules and 

regulations, or should Developer become aware of the development of 

conditions not covered by Contract Documents that may result in finished Work 

being at variance therewith, Developer shall promptly notify District in writing 
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6.15.3.1 All required visual observations, sampling, analysis, reporting 

and record keeping, including any Numeric Action Levels (NALs), if 

applicable;  

6.15.3.2 Rain Event Action Plan (REAP) at least forty eight (48) hours 

prior to any forecasted rain event requiring implementation of the REAP, 

including any erosion and sediment control measures needed to proe
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6.17.3 If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give Developer a 24-hour 

written notice to mitigate the condition. 

6.17.4 Should Developer fail to perform the required clean-up, or should the 

clean-up be deemed unsatisfactory by the District, the District may, at its sole 

discretion, then perform the clean-up.  All cost associated with the clean-up 

work (including all travel, payroll burden, and costs for supervision) will be 

deducted from the Guaranteed Maximum Price.  

6.18 
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7.6 Developer shall be responsible for the coordination of the trades, 

Subcontractors, sub-
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8.6 Nothing herein contained shall be interpreted as granting to Developer 

exclusive occupancy of the Site, the Premises, or of the Project.  Developer shall not 

cause any unnecessary hindrance or delay to the use and/or operation(s) of the 

Premises and/or to District or any other contractor working on the Project.  If 

simultaneous execution of any contract or Premises operation is likely to cause 

interference with performance of Developer’s obligations under the Contract 

Documents, Developer shall coordinate with those contractor(s), person(s), and/or 

entity(s) and shall notify the District of the resolution. 

9. Drawings and Specifications 

9.1 A complete list of all Drawings that form a part of the Contract Documents are 

to be found as an index on the Drawings themselves, and/or may be provided to 

Developer and/or in the Table of Contents. 

9.2 Materials or Work described in words that so applied have a well-known 

technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

9.3 Trade Name or Trade Term  

It is not the intention of the Contract Documents to go into detailed descriptions of 
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drawings.  In no case shall a document calling for lower quality and/or quantity of 

material or workmanship control.  However, in the case of discrepancy or ambiguity 

solely between and among the Drawings and Specifications, the discrepancy or 

ambiguity shall be resolved in favor of the interpretation that will provide District with 

the functionally complete and operable Project described in the Drawings and 

Specifications.   

9.8 Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 

to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 

considered as a part of the Contract Documents within the limits specified.  

9.9 As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 

conditions such as deterioration or non-complying construction be discovered which is 

not covered by the DSA-approved documents wherein the finished work will not comply 
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10.1.4 The District shall have the right at any time to discuss with Developer 
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10.1.6.2.1.4 Layout  

10.1.6.2.1.5 Mobilization  

10.1.6.2.1.6 Submittals  

10.1.6.2.1.7 Bonds and insurance  

10.1.6.2.1.8 Close-out/Certification documentation  

10.1.6.2.1.9 Demolition  

10.1.6.2.1.10 Installation  

10.1.6.2.1.11 Rough-in   
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the Cost Breakdown, shall be paid based on percentage 

complete, with the disbursement of Progress Payments and the 

Final Payment. 

10.1.6.2.5 Developer shall certify that the preliminary schedule 
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10.2.5 District shall have the right at any time to discuss with Developer 

revisions to the schedule of values if, in the District’s sole opinion, the schedule 

of values does not accurately reflect the value of the Work performed.   

10.2.6 All schedules must be approved by the District before Developer can 

rely on them as a basis for payment. District shall use best efforts to approve 

all submittals and schedules on or before fourteen (14) days after presentation 

of the same from Developer, providing there are no extenuating circumstances, 

and no such approval shall be unreasonably withheld by District. 

10.3 Material Safety Data Sheets (MSDS) 

Developer is required to ensure Material Safety Data Sheets are available in a readily 

accessible place at the Site for any material requiring a Material Safety Data Sheet per 

the federal “Hazard Communication” standard, or employees’ “right to know” law.  

Developer is also required to ensure proper labeling on substances brought onto the 

job site and that any person working with the material or within the general area of 

the material is informed of the hazards of the substance and follows proper handling 

and protection procedures.  Two additional copies of the Material Safety Data Sheets 

shall also be submitted directly to the District.  

10.4 Submittals 

10.4.1 Architect’s favorable review shall neither be construed as a complete 

check nor relieve Developer, Subcontractor, manufacturer, fabricator, or 

supplier from responsibility for any deficiency that may exist or from any 

departures or deviations from the requirements of the Contract Documents 

unless Developer 
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be included in the Drawings, Specifications, or other Contract Documents.  It is 

Developer’s sole responsibility to thoroughly review all Contract Documents, Drawings, 

and Specifications. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is 

in preparation or progress, including storage and fabrication.  Developer shall provide 

safe and proper facilities for such access so that District's representatives may 

perform their functions.  District shall provide Developer adequate advance notice for 

access to active construction zones such that Developer may provide for safety 

measures to District and representatives. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 

grades for earthwork operations shall be furnished by Developer at its expense.  

This Work shall be done by a qualified, California-registered civil engineer or 

licensed land surveyor approved in writing by District and Architect.  Any 

required Record and/or As-Built Drawings of Site development shall be 

prepared by the approved civil engineer or licensed land surveyor. 

11.4.2 Developer shall be responsible for having ascertained pertinent local 

conditions such as location, accessibility, and general character of the Site and 

for having satisfied itself as to the conditions under which the Work is to be 

performed.  District shall not be liable for any claim for allowances because of 

Developer’s error or negligence in acquainting itself with the conditions at the 

Site. 

11.4.3 Developer shall protect and preserve established benchmarks and 

monuments and shall make no changes in locations without the prior written 

approval of District.  Developer shall replace any benchmarks or monuments 

that are lost or destroyed subsequent to proper notification of District and with 

District's approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Developer shall provide surveys done by a California-licensed civil engineer or licensed 

land surveyor to determine locations of construction, grading, and site work as 

required to perform the Work. 

11.8 Regional Notification Center 

Developer, except in an emergency, shall contact the appropriate regional notification 

center at least two (2) days prior to commencing any excavation if the excavation will 
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be conducted in an area or in a private easement that is known, or reasonably should 

be known, to contain subsurface installations other than the underground facilities 

owned or operated by the District, and obtain an inquiry identification number from 

that notification center.  No excavation shall be commenced and/or carried out by 

Developer unless an inquiry identification number has been assigned to Developer or 

any Subcontractor and Developer has given the District the identification number.  Any 

damages arising from Developer's failure to make appropriate notification shall be at 

the sole risk and expense of Developer.  Any delays caused by failure to make 

appropriate notification shall be at the sole risk of Developer and shall not be 

considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 

responsibility for removal, relocation, and protection of main or trunk utility 

lines and facilities located on the construction Site at the time of 

commencement of construction under the Contract Documents with respect to 

any such utility facilities that are not identified in the Plans and Specifications.  

Developer shall not be assessed for liquidated damages for delay in completion 

of the Project caused by failure of District or the owner of a utility to provide 

for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be 

considered exact, but approximate within a reasonable margin and shall not 

relieve Developer of its responsibilities to exercise reasonable care and to pay 

all costs of repair due to Developer’s failure to do so.  District shall compensate 

Developer for the costs of locating, repairing damage not due to the failure of 

Developer to exercise reasonable care, and removing or relocating such utility 

facilities not indicated in the Plans and Specifications with reasonable accuracy, 

and for equipment necessarily idle during such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 

Developer for any other delays in completion of the Work.  Nothing in this 

Article shall be deemed to require District to indicate the presence of existing 

service laterals, appurtenances, or other utility lines, within the exception of 

main or trunk utility lines.  Whenever the presence of these utilities on the Site 

of the construction Project can be inferred from the presence of other visible 

facilities, such as buildings, meter junction boxes, on or adjacent to the Site of 

the construction. 

11.9.4 If Developer, while performing Work under this Contract, discovers 

utility facilities not identified by District in Contract Plans and Specifications, 

Developer shall immediately notify the District and the utility in writing.  In the 

event Developer fails to immediately provide notice and subsequently causes 

damage to the utility facilities, the cost of repair for damage to above-

mentioned visible facilities shall be borne by Developer.   

11.10 Notification 

Developer understands, acknowledges and agrees that the purpose for prompt 

notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide 

how the District desires to proceed as a result of the condition(s).  Accordingly, failure 
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or on any items for which a manufacturer gives a guarantee or warranty for a 

longer period.  Developer shall furnish to District all appropriate guarantee or 

warranty certificates as indicated in the Specifications or upon request by 

District. 

14.1.7 Nothing herein shall limit any other rights or remedies available to 

District. 

14.2 Indemnity   

Developer shall indemnify the District as indicated in the Facilities Lease. 

15. Time 

15.1 Notice to Proceed with Construction 

15.1.1 District may issue a Notice to Proceed with Construction (“NTP 2”) 

within ninety (90) days from the date of the Notice of Award after Guaranteed 

Maximum Price.  Once Developer has received the Notice to Proceed with 

Construction, Developer shall complete the Work within the period of time 

indicated in the Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 

Proceed with Construction beyond ninety (90) days from the date of the Notice 

of Award after Guaranteed Maximum Price, it is expressly understood that with 

reasonable notice to Developer, the District may postpone issuing the Notice to 

Proceed with Construction.  It is further expressly understood by Developer 

that Developer shall not be entitled to any claim of additional compensation as 

a result of the postponement of the issuance of the Notice to Proceed with 

Construction. 

15.1.3 If Developer believes that a postponement of issuance of the Notice to 

Proceed with Construction will cause a hardship to Developer, Developer may 

terminate the Contract.  Developer’s termination due to a postponement shall 

be by written notice to District within ten (10) days after receipt by Developer 

of District's notice of postponement.  It is further understood by Developer that 

in the event that Developer terminates the Contract as a result of 
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16.2.1 Developer shall not be charged for liquidated damages because of any 

delays in completion of the Work which are not the fault of Developer or its 

Subcontractors, including without limitation acts of God as defined in Public 

Contract Code section 7105, acts of enemy, epidemics, and quarantine 

restrictions.  Developer shall, within five (5) calendar days of beginning of any 

delay, notify District in writing of causes of delay including documentation and 

facts explaining the delay and the direct correlation between the cause and 

effect (“Notice of Delay”).  If Developer fails to provide its written Notice of 

Delay within this timeframe, Developer waives, releases, and discharges any 

right to assert or claim any entitlement to an adjustment to the Contract Price 

and/or the Contract Time based on circumstances giving rise to the asserted 

delay. District shall review the facts and extent of any delay and shall grant 

extension(s) of time for completing Work when, in its judgment, the findings of 

fact justify an extension.  Extension(s) of time shall apply only to that portion 

of Work affected by delay, and shall not apply to other portions of Work not so 

affected.  An extension of time may only be granted if Developer has timely 

submitted the Construction Schedule as required herein. 

16.2.2 Developer’s Notice of Delay and request for a time extension pursuant 

to subparagraph 16.2 is a condition precedent to Developer’s submittal of 

and/or entitlement to a claim pursuant to Article 25 of these Construction 

Provisions.  Developer shall notify the District pursuant to the claims provisions 

in these Construction Provisions of any anticipated delay and its cause.  

Following submission of a claim, the District may determine whether the delay 

is to be considered avoidable or unavoidable, how long it continues, and to 

what extent the prosecution and completion of the Work might be delayed 

thereby. 

16.2.3 In the event Developer requests an extension of Contract Time for 

unavoidable delay as set forth in subparagraph 16.2.1, such request shall be 

submitted in accordance with the provisions in the Contract Documents 

governing changes in Work, including without limitation, the time requirements 

set forth in subsection 17.5, below.  When requesting time, requests must be 

submitted with full justification and documentation.  If Developer fails to submit 
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16.3.2.5 Developer timely complies with the claims procedure of the 

Contract Documents.  

16.3.3 Where a change in the Work extends the Contract Time, Developer may 

request and recover additional, actual direct costs, provided that Developer can 

demonstrate such additional costs are: 

16.3.3.1 Actually incurred performing the Work; 

16.3.3.2 Not compensated by the Markup allowed; and 

16.3.3.3 Directly result from the extended Contract Time. 

16.3.4 Contractor shall comply with all required procedures, documentation 

and time requirements in the Contract Documents.  Contractor may not seek 

or recover such costs using formulas (e.g. Eichleay, labor factors). 

16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start 

date, or the early finish date and the late finish date, of any of the activities in the 

schedule.  Float or slack is not for the exclusive use of or benefit of either the District 

or Developer, but its use shall be determined solely by the District.  

17. Changes in the Work 

17.1 No Changes without Prior Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, 
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(h) Subtotal   

(i) Add Overhead and Profit for Developer, not to 

exceed _____ percent (___%) of Item (h) 

  

(j) Subtotal   

(k) Add Bond and Insurance, not to exceed _____ 

percent (___%) of Item (j) ONLY IF EXCEEDS GMP 

  

(l) TOTAL   

    

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

 

 WORK PERFORMED BY DEVELOPER 

https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup
https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup
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limitation, impacts of all types, cumulative impacts, inefficiency, overtime, 

delay and any other type of claim. 

17.7 Determination of Change Order Cost 

17.7.1 The amount of the increase or decrease in the Guaranteed Maximum 

Price from a Change Order, if any, shall be determined in one or more of the 

following ways as applicable to a specific situation and at the District’s 

discretion: 

17.7.1.1 District acceptance of a COR or PCO. 

17.7.1.2 By amounts contained in Developer’s schedule of values, if 

applicable. 

17.7.1.3 By agreement between District and Developer. 

17.8 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
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17.11 Construction Change Directives 

17.11.1 A Construction Change Directive is a written order prepared and 

issued by the District, the Construction Manager, and/or the Architect and 

signed by the District and the Architect, directing a change in the Work.  The 

District may, as provided by law, by Construction Change Directive and without 

invalidating the Contract, order changes in the Work consisting of additions, 

deletions, or other revisions.  The adjustment to the Guaranteed Maximum 

Price or Contract Time, if any, is subject to the provision of this section 

regarding Changes in the Work.  If all or a portion of the Project is being funded 

by funds requiring approval by the State Allocation Board (“SAB”), these 

revisions may be subject to compensation once approval of same is received 

and funded by the SAB, and funds are released by the Office of Public School 

Construction (“OPSC”).  Any dispute as to the adjustment of the Guaranteed 

Maximum Price, if any, of the Construction Change Directive or timing of 

payment shall be resolved pursuant to the Payment and Claims and Disputes 

provisions herein. 

17.11.2 The District may issue a Construction Change Directive in the absence 

of agreement on the terms of a Change Order. 

17.12 Force Account Directives   

17.12.1 When work, for which a definite price has not been agreed upon in 

advance, is to be paid for on a force account basis, all direct costs necessarily 

incurred and paid by Developer for labor, material, and equipment used in the 

performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.12.2 District will issue a Force Account Directive to proceed with the Work 

on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.12.3 All requirements regarding direct cost for labor, labor burden, 

material, equipment, and markups on direct costs for overhead and profit 

described in this section shall apply to Force Account Directives.  However, the 

District will only pay for actual costs verified in the field by the District or its 

authorized representative(s) on a daily basis.  

17.12.4 Developer shall be responsible for all costs related to the 

administration of Force Account Directives.  The markup for overheard and 

profit for Developer modifications shall be full compensation to Developer to 

administer Force Account Directives, and Developer shall not be entitled to 

separately recover additional amounts for overhead and/or profit.  

17.12.5 Developer shall notify the District or its authorized representative(s) 

at least twenty-four (24) hours prior to proceeding with any of the force account 

work.  Furthermore, Developer shall notify the District when it has consumed 

eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  Developer will not be 

compensated for force account work in the event that Developer fails to timely 

notify the District regarding the commencement of force account work, or 

exceeding the force account budget.   
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19.2.1.1.17 Applications received after June 20th will not be 

paid until the second week of July and applications received after 

December 12th will not be paid until the first week of January. 

19.2.2 Prerequisites for Tenant Improvement Payments 

19.2.2.1 First Payment Request   
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completed to the satisfaction of District, except for minor corrective items, as 

distinguished from incomplete items.  If Developer fails to complete all minor 

corrective items within fifteen (15) days after the date of the District’s 

acceptance of completion, District shall withhold from the final payment one 

hundred fifty percent (150%) of an estimate of the amount sufficient to 

complete the corrective items, as reasonably determined by District, until the 

item(s) are completed. 

20.1.4 At the end of the fifteen (15) day period, if there are any items 

remaining to be corrected, District may elect to proceed as provided herein 

related to adjustments to Guaranteed Maximum Price, and/or District’s right to 

perform the Work of Developer. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

Developer shall notify the Architect and the Construction Manager when 

Developer considers the Work complete.  Upon notification, Architect will 

prepare a list of minor items to be completed or corrected (“Punch List”).  

Developer and/or its Subcontractors shall proceed promptly to complete and 

correct items on the Punch List.  Failure to include an item on Punch List does 

not alter the responsibility of Developer to complete all Work in accordance with 

the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, electric, phone, and 

internet services, complete and ready for use.  Service connections shall 

be made and existing services reconnected. 

20.2.2.2 As-Builts/Record Drawings and Record Specifications 

20.2.2.2.1 Developer shall provide exact “as-built” drawings of 

the Work upon completion of the Project as indicated in the 

Contract Documents, including but not limited to the 

Specifications (“As-Built Drawings”) as a condition precedent to 

approval of final payment. 

20.2.2.2.2 Developer is liable and responsible for any and all 

inaccuracies in the As-Built Drawings, even if inaccuracies 

become evident at a future date. 

20.2.2.2.3 Upon completion of the Work and as a condition 

precedent to approval of final payment, Developer shall obtain 

the Inspector’s approval of the corrected prints and deliver the 

same to Architect in a form acceptable to the Architect as part of 

closeout. 

20.2.2.2.4 Developer shall submit As-Built Drawings and 

Record Drawings pursuant to the Contract Documents consisting 
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20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working 

order. 

20.3.3.1.3 Mechanical and electrical Work, including, without 

limitation,, security system, data, fire alarm, are complete and 

tested, fixtures are in place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect 

switches labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective 

film, relieved of sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 

20.3.3.1.10 Grounds cleared of Developer’s equipment, raked 

clean of debris, and trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other 

foreign matter, damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, 

dirt, and superfluous labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 
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acceptance of the Work under the Contract Documents and termination of the 

Contract Documents.  The District shall give such notice promptly after 

discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If Developer should neglect to prosecute the Work properly or fail to 

perform any provisions of the Contract Documents, the District, after providing 

FORTY-EIGHT (48) hours’
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District shall schedule a meet and confer conference within 30 days for 

settlement of the dispute.  Within 10 business days following the 

conclusion of the meet and confer conference, if the claim or any portion 

of the claim remains in dispute, the District shall provide Developer a 

written statement identifying the portion of the claim that remains in 

dispute and the portion that is undisputed. 

25.5.2.2 Any payment due on an undisputed portion of the claim shall 

be processed and made within 60 days after the District issues its 

written statement.  Amounts not paid in a timely manner as required by 

this section, section 25.4, shall bear interest at seven percent (7%) per 

annum. 

25.5.3 STEP 3: 

25.5.3.1 Any disputed portion of the claim, as identified by Developer 

in writing, shall be submitted to nonbinding mediation, with the District 

and Developer sharing the associated costs equally. The District and 

Developer shall mutually agree to a mediator within 10 business days 

after the disputed portion of the claim has been identified in writing. If 

the parties cannot agree upon a mediator, each party shall select a 

mediator and those mediators shall select a qualified neutral third party 

to mediate with regard to the disputed portion of the claim. Each party 

shall bear the fees and costs charged by its respective mediator in 

connection with the selection of the neutral mediator. If mediation is 
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or her own behalf or on behalf of a lower tier subcontractor, that Developer 

present a Claim for work which was performed by the subcontractor or by a 

lower tier subcontractor on behalf of the subcontractor. The subcontractor 

requesting that the Claim be presented to the District shall furnish reasonable 

documentation to support the Claim. 

25.6.2 Within 45 days of receipt of this written request from a subcontractor, 

Developer shall notify the subcontractor in writing as to whether Developer 

presented the Claim to the District and, if Developer did not present the Claim, 

provide the subcontractor with a statement of the reasons for not having done 

so. 

25.6.3 Developer shall bind 
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using DIR’s eCPR System by uploading the CPRs by electronic XML file or 

entering each record manually using the DIR’s iform (or current form) online 

at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html , or by 

using a more current application and URL.  However, within ten (10) days of 

any request by the District or Labor Commissioner, Developer and its 

subcontractors shall provide CPRs showing the name, address, social security 

number, work classification, straight time, and overtime hours worked each day 

and week, and the actual per  

26.5 [Reserved] 

26.6 Apprentices 

26.6.1 Developer acknowledges and agrees that, if the Contract Documents 

involve a dollar amount greater than or a number of working days greater than 

that specified in Labor Code section 1777.5, then this Contract is governed by 

the provisions of Labor Code Section 1777.5 and 29 CFR part 5.  It shall be the 
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26.6.7.1 Be denied the right to bid on any subsequent project for one 

(1) year from the date of such determination. 

26.6.7.2 Forfeit, as a penalty, to District the full amount stated in 

Labor Code section 1777.7.  Interpretation and enforcement of these 

provisions shall be in accordance with the rules and procedures of the 

California Apprenticeship Council and under the authority of the Chief of 

the Division of Apprenticeship Standards. 

26.6.7.3 Developer and all Subcontractors shall comply with Labor 

Code section 1777.6, which section forbids certain discriminatory 

practices in the employment of apprentices. 

26.6.7.4 Developer shall become fully acquainted with the law 

regarding apprentices prior to commencement of the Work.  Special 

attention is directed to sections 1777.5, 1777.6, and 1777.7 of the Labor 

Code, and Title 8, California Code of Regulations, Section 200 et seq.  

Questions may be directed to the State Division of Apprenticeship 

Standards, 455 Golden Gate Avenue, 9



 

EXHIBIT D TO F



 

EXHIBIT D TO FACILITIES LEASE  PAGE 86 OF 88 
OAK RIDGE ELEMENTARY SCHOOL NEW CONSTRUCTION 
DWK DMS 3804496v1 

26.7.2.1 Provide monthly reports to the District demonstrating that 

Developer and its subcontractors are complying with the requirements 

of Public Contract Code section 2600 et seq., which shall be a public 

record under California Public Records Act, Government Code section 

6250 et seq.; or 

26.7.2.2 Provide evidence that Developer and its subcontractors have 

agreed to be bound by:  (1) a project labor agreement entered into by 

the District that binds all contractors and all its subcontractors at every 

tier performing work on the Project to use a skilled and trained 

workforce; (2) the extension or renewal of a project labor agreement 

entered into by the District prior to January 1, 2017; or (3) a project 

labor agreement that binds all contractors and all its subcontractors at 

every tier performing work on the Project to use a skilled and trained 

workforce.   

26.8 [Reserved] 

26.9 Non-Discrimination 

26.9.1 Developer herein agrees to comply with the provisions of the California 

Fair Employment and Housing Act as set forth in Part 2.8 of Division 3

Division
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paid by Developer, unless at the discretion of the District, other arrangements are 

made in advance. 

27.2 Master Key. 

Upon request, the District may, at its own discretion, provide a master key to the 

school site for the convenience of Developer.  Developer agrees to pay all expenses to 

re-key the entire school site and all other affected District buildings if the master key 

is lost or stolen, or if any unauthorized party obtains a copy of the key or access to 

the school. 

27.3 Maintaining Services. 

Developer is advised that Work is to be performed in spaces regularly scheduled for 

instruction.  Interruption and/or periods of shutdown of public access, electrical 

service, water service, lighting, or other utilities shall be only as arranged in advance 

with the District.  Developer shall provide temporary services to all facilities interrupted 

by Developer’s Work. 

27.4 Maintaining Utilities. 
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28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, 

services, or materials pursuant to a public works contract, the contractor or 

subcontractor  offers and agrees to assign to the awarding body all rights, title, 

and interest in and to all causes of action it may have under Section 4 of the 

Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 

(commencing with Section 16700) of Part 2 of Division 7 of the Business and 

Professions Code), arising from purchases of goods, services, or materials 

pursuant to the public works contract or the subcontract. This assignment shall 

be made and become effective at the time the awarding body tenders final 

payment to the contractor, without further acknowledgment by the parties. 

28.1.2 Section 4552 of the Government Code states in pertinent part: 

In submitting a bid to a public purchasing body, the bidder offers and agrees 

that if the bid is accepted, it will assign to the purchasing body all rights, title, 

and interest in and to all causes of action it may have under Section 4 of the 

Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 

(commencing with Section 16700) of Part 2 of Division 7 of the Business and 

Professions Code), arising from purchases of goods, materials, or services by 

the bidder for sale to the purchasing body pursuant to the bid.  Such 

assignment shall be made and become effective at the time the purchasing 

body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states in pertinent part: 

If an awarding body or public purchasing body receives, either through 

judgment or settlement, a monetary recovery for a cause of action assigned 

under this chapter, the assignor shall be entitled to receive reimbursement for 

actual legal costs incurred and may, upon demand, recover from the public 

body any portion of the recovery, including treble damages, attributable to 

overcharges that were paid by the assignor but were not paid by the public 

body as part of the bid price, less the expenses incurred in obtaining that 

portion of the recovery. 

28.1.4 Section 4554 of the Government Code states in pertinent part: 

Upon demand in writing by the assignor, the assignee shall, within one year 

from such demand, reassign the cause of action assigned under this part if the 

assignor has been or may have been injured by the violation of law for which 

the cause of action arose and (a) the assignee has not been injured thereby, 

or (b) the assignee declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 

Developer. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on 

which a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise 

Tax because it is a sale to a State or Local Government for its exclusive use, District, 

upon request, will execute documents necessary to show (1) that District is a political 
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subdivision of the State for the purposes of such exemption, and (2) that the sale is 

for the exclusive use of District.  No Federal Excise Tax for such materials shall be 

included in any Guaranteed Maximum Price. 

28.3 Taxes 


